From: Walls (Young). Suz:

To: Mitchell, Tanya

Cc: Persico, John

Subject: Rolling Knolls Landfill Superfund Site - Monthly Progress Report (May 2015)
Date: Monday, June 15, 2015 3:21:24 PM

Attachments: 2051512130.pdf

Tanya:

The attached monthly progress report regarding Remedial Investigation/Feasibility
Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
prepared in accordance with Section XI. 48. of the Administrative Settlement
Agreement and Order on Consent between the United States Environmental
Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
Parties”).

A paper copy of the attached document will be distributed to you via U.S. Mail. Please
contact us if you have any questions or concerns regarding the information contained
in the report.

Thank you,

Suzy

Suzy Walls | Senior Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934

T.865.777.3502 | M. 919.455.5413 | F. 865.675.6712

www.arcadis-us.com
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ARCADIS U.S., Inc.

8 South River Road
Cranbury

New Jersey 08512
Tel 609 860 0590

Fax 609 860 0491
www.arcadis-us.com

Ms. Tanya Mitchell

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19" Floor

New York, NY 10007-1866 Environment
Subject:

Monthly Progress Report — May 2015

Rolling Knolls Landfill Superfund Site

Chatham, New Jersey Date:

June 15, 2015
Dear Ms. Mitchell:

Contact:

. . . . John L. Persico
This monthly progress report has been prepared in accordance with Section XI. 48.

of the Administrative Settlement Agreement and Order on Consent (Agreement) Phone:

between the United States Environmental Protection Agency (USEPA), and Chevron 609.366.9006
Environmental Management Company for itself and on behalf of Kewanee Industries,
Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively,
"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was

Email:
John.Persico@arcadis-

us.com
entered on September 30, 2005. The reporting period for this progress report is May

2015. The progress report was prepared by ARCADIS on behalf of the Settling ourref:

Parties. B0033203.0004

1. Activities Performed During the Reporting Period
During this reporting period, the Settling Parties conducted the following RI activities:

e Continued installation and development of monitoring wells as part of the Phase
Il Data Gaps SAP field work.

e Submitted a revised field change request (FCR-06) for monitoring well location
modifications to USEPA on May 19, 2015.

e Received comments on the Technical Memorandum on Candidate Technologies
from USEPA on May 20, 2015.

e Received additional questions from USEPA regarding the proposed monitoring
well location for MW-13 on May 20, 2015.

Imagine the result
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¢ Received additional questions from USEPA regarding monitoring well installation
methods for MW-20 on May 27, 2015.

e Received email approval of the revised FCR-06 from USEPA for monitoring well
location and sampling modifications on May 27, 2015.

e Provided additional information on monitoring well installation methods for MW-
20 to USEPA on May 28, 2015.

2. Activities Scheduled for the Next Two Months
The Settling Parties will conduct the following activities:

e Conduct monthly inspections of the drum storage area located adjacent to the
Drum Area and conduct maintenance activities as necessary.

e Continue installation of proposed permanent monitoring wells as part of Phase |l
of the Data Gaps SAP. Conduct Phase Il groundwater sampling.

e Continue implementation of additional soil and sediment delineation sampling,
pending approval of the Data Gaps SAP and QAPP addendums.

e Coordinate with the laboratory on sample analysis and sample receipt.

e Review and validate analytical results from the Data Gaps SAP Phase I
groundwater sampling and additional soil and sediment delineation sampling.

3. Problems or Schedule Delays

Monitoring well installation as part of the Data Gaps SAP is on-going, which has
delayed the second groundwater sampling event originally scheduled from April 27
through May 7, 2015. The overall schedule for completion of the Data Gaps SAP and
submission of the final Data Gaps 2014-2015 Sampling Event Report will be
reevaluated following USEPA approval of recently submitted field change requests
and Data Gaps SAP addenda.

The next monthly progress report will be submitted to the USEPA on or before July
15, 2015.

2051512130

Ms. Tanya Mitchell
June 15, 2015
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Please contact me at 609.366.9006 if you have questions or comments on this
monthly progress report.

Sincerely,

ARCADIS U.S,, Inc.

ot Pomaan

John L. Persico, P.G.
Principal Geologist

Copies:

Pete Bergeron, Chevron Environmental Management Company
Robert A. Malinoski, Esq., Chevron U.S.A. Inc.

Richard T. Hughes, Esq., Jackson Walker L.L.P.

Gary Fisher, Alcatel-Lucent USA Inc.

Irvin Freilich, Esq., Gibbons P.C.

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, P.C.

Robert Allen, United States Fish and Wildlife Service

Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department

Suzanne J. Walls, ARCADIS

2051512130

Ms. Tanya Mitchell
June 15, 2015
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